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MEBT MEETING AGENDA 
September 13, 2001 

              
 

Mechanical Systems Update 
1. Raft 3 Assembly Status (photos) 

 

2. Fabrication and Procurement Update 
• Raft weldments 
• Profile Monitor Beambox Welding 

 • Beampipe welding underway 
  • Other fabrications underway: 

- Rebuncher Shims, Main Shop 
- BPM clips 
- Raft Water Manifolds 

3. Rebuncher Cavity #4 Status (drawing) 
 

4. Design Status (MEBT) 
• Beambox welding drawings underway 
• Water system design underway 
 

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics    
 

System Integration / Installation 
 

Upcoming Tasks and Milestones     
♦ Raft and Support Structure Complete   5/31/01 OR 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 
♦ MEBT Raft 3 assembly complete   9/30/01 

 
Next Meeting:  Thursday, 9/27/01, 10 AM 
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